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ENGINEER’S CONSTRUCTION OBSERVATION REPORT 
Project:   Queen’s Gap projects     Project Number: 2013-002  
Contractor:  Site Development Corporation                       Contact at Site: see below. 
Date:    10-26-2016                                      Weather Conditions: Workable soils. 
Notice to Proceed:                                                               Substantial Completion Date:   
Previous Rain Days:                                                            Previous Substantial Completion Date:    
Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  
Observations & Notes:   
Site inspection for Project 2, 3,5,6 & 7 areas: Darlene Kucken, DLR, Rick Connor, Randy Jenkins and 
crew present. 
Project 3 & 5 –Inspection on this date by NCDEQ representative Darlene Kucken for compliance with 
erosion and sedimentation control permits. Ms. Kucken noted improvement in the erosion control 
maintenance for Project 3 & 5 areas.  The establishment of a permanent vegetative groundcover on 
disturbed areas remains to be completed on disturbed areas project wide. Seeding and mulching efforts 
continue however soils remain dry and drought conditions continue.  
 
Project 6 & 7 – Site Development is currently working in Pr. 6 & 7 areas developing new road 
construction. Ms. Kucken stated the work may continue with the stipulation that stabilization and re-
vegetation follow construction activity at 1500 l.f. intervals. Rock excavation and associated blasting for 
the required road width and storm drainage installation is forthcoming. Ditch lines, road shoulders, catch 
basins and culvert piping remain along with final roadbed construction and stone base course. Water line 
utilities will be coordinated following road construction activities. 
 
General road construction requirements: Provide roadbed minimum width of (27’). Provide (19’) wide 
CABC stone base course – (6”) compacted depth for all road construction areas. Road shoulders to be 
minimum of (2’ width) and ditch lines to be (min. 4’ wide x 12” depth). Road grade not to exceed 18% 
and all paved surfaces to be constructed inside of the platted right-of-way. 
 
Seeding specifications – Seeding on the project areas needs to be amended to include; Kentucky 31 Tall 
Fescue, Serecia Lespedeza, German Millet, Rye grain and Clover. Areas previously seeded may require 
fall topdressing and seeding with the mixture stated in this report. Seeding specifications delivered to 
Rick Connor 06/21/2016. Fall season change to Rye grain as nurse grass. 
 
Project 2 – Re-vegetation of (2) slope areas (two sections of embankment with sparse vegetation) in Pr. 2 
was requested by DLR. All areas recently worked by Dalziel Enterprises remain stable and vegetation is 
beginning to emerge in these areas. 
 
 
 
 
 
 
NCG010000 self-monitoring report is attached. 
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Project 6 & 7 areas with road construction underway. 
 
 
 
 

 
 
Project 5 area – lower road section constructed with approximately 300’ of road construction remaining . 
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Pr. 3 area – provide additiional seeding and mulching to obtain a permanent vegetative groundcover. 
 
 
 

 
 
Project 6 area – New slope construction with rolled erosion control product (left), area shown to the right 
are scheduled for blasting to achieve the required roadway width. 
 


